

**Strategy for Moving Forward with CalOMS
February 2005**

Prevention Timeline

Activity	Start Date	Completion Date
Post Prevention Outcomes Data Collection RFP to DGS State Contracts Register and ADP Website		March 25, 2005
Vendor selection	April 25, 2005	April 29, 2005
Contractor begins work	July 1, 2005	
Stakeholder Training (County and Provider)	March 2006	July 2006
Pilot test data collection service	April 2006	June 2006
Service implementation ("go live")	June 2006	July 2006
Last reporting period using PADS	April 1, 2006	June 30, 2006
First reporting period using new data collection service	July 1, 2006	September 30, 2006